COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 04/ 25/ 2017

ESTI MATE SUMVARY 10: 24: 23

CONTI D: C20858 ESTI MATE NO 0001

PCN. 20858- Bl D

CONTRACT DESCRI PTI ON\: TIME CHARGED: 13.0 DAYS TIME ALLOWN 5/24/ 2017 FI XED COVPLETI ON DATI
SH 41 SURFACE TREATMENT US 160

COFRS REPORTI NG CATEGCRY: 5

PERCENT TI ME: 25.00 ORI G TI ME ALLON 5/24/2017 FI XED COVPLETI ON DATI

PRQJECT NO STRO41A- 001

SH 41 SURFACE TREATMENT US 160
NAME OF RQAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:

CLDCASTLE SW GROUP, | NC. PAY PER OD ENDI NG 04/ 15/ 2017 DATE TI ME STARTED 04/ 03/ 2017

2273 Rl VER ROAD DATE LET 12/ 22/ 2016 DATE WORK BEGAN
DATE AWARDED 12/ 30/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 1, 743, 215. 65 PARTI Cl PATI NG $ 447, 633. 23 $ 447, 633. 23
AWARD PRQJECT AM: $ 1,691, 000. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 25. 68% TOTAL EARNI NGS 447, 633. 23 447, 633. 23
FUNDS AVAI LABLE: $  1,295,582.42 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 447, 633. 23 447, 633. 23
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -11,331.10 -11, 331. 10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 436, 302. 13 436, 302. 13
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 436, 302. 13 436, 302. 13
OTHER ADJUSTMENTS 0. 00 0.00
pAMENT DE s 436,302.13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20858

PCN: 20858-BI D

PRQJECT: STRO41A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign

0010 202-00821

Renoval of Sign Panel

0015 202-01130

Renoval of Guardrail Type 3

0020 202-01300

Renoval of End Anchor age

0025 202-01400

Renoval of Cattle Quard

0030 203-01597

Pot hol i ng

0035 203-01622

Sweepi ng (Wth Pickup Broon)

0040 206-00100

Structure Backfill (dass 1)

0045 208-00002

Erosion Log Type 1 (12 Inch)

0050 208-00020

Silt Fence

0055 208-00045 Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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CONTI D: C20858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20858-BI D ESTI MATE RUN 04/ 25/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO. 0001 10: 24: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
251. 50000 0. 000 0.00
0080 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 875. 00000 0. 000 0.00
0085 212-00032 Soi | Condi ti oni ng 0. 500 0. 000
ACRE 0. 000 0. 00
3, 810. 00000 0. 000 0.00
0090 213-00003 Mul ching (Weed Free) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 865. 00000 0. 000 0.00
0095 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
13. 13000 0. 000 0.00
0100 217-00020 Her bi ci de Treat nent 9. 500 0. 000
HOUR 9. 500 1, 254. 00
132. 00000 9. 500 1, 254. 00
0105 240- 00000 W dlife Biol ogist 5. 000 0. 000
HOUR 2.000 187. 20
93. 60000 2. 000 187. 20
0110 304-06000 Aggregat e Base Course (d ass 6) 40. 000 0. 000
TON 11.720 852. 63
72. 75000 11.720 852. 63



CONTI D C20858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20858-BI D ESTI MATE RUN 04/ 25/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO. 0001 10: 24: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-36721 Hot M x Asphalt (Gading ST)(75) (PG 58-28) 7,592.770 0. 000
TON 3, 438. 470 326, 654. 65
95. 00000 3,438. 470 326, 654. 65
0120 409-01015 Cover Coat Material (Type I) 156, 135. 000 0. 000
Sy 0. 000 0. 00
0. 70000 0. 000 0. 00
0125 409- 02015 Cover Coat Material (Type Il) 156, 135. 000 0. 000
Sy 0. 000 0. 00
0. 65000 0. 000 0. 00
0130 411-10216 Emul sified Asphalt (CRS-2P) 157, 072. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0135 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 425. 000 0. 000
GAL 2, 325. 000 6, 161. 25
2. 65000 2, 325. 000 6, 161. 25
0140 506- 01020 Geogri d Reinforcenent 78. 000 0. 000
5% 78. 000 1, 056. 90
13. 55000 78. 000 1, 056. 90
0145 606- 00301 Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 2,916. 000 0. 000
LF 0. 000 0. 00
21. 25000 0. 000 0. 00
0150 606- 02003 End Anchorage (Nonflared) (31 in. M) 8. 000 0. 000
EACH 0. 000 0. 00
2, 670. 00000 0. 000 0. 00
0155 614-00012 Sign Panel (Cass I1) 116. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0160 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 14. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0165 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C20858 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20858-BI D ESTI MATE RUN 04/ 25/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO 0001 10: 24: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 500 69, 930. 00
139, 860. 00000 0. 500 69, 930. 00
0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 500 250. 00
500. 00000 0. 500 250. 00
0180 627-00013 Pavenent Marking Paint (H gh Build) 998. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0185 627-00013  Pavenent Marking Paint (H gh Build) (TEMPORARY) 3, 600. 000 0. 000
GAL 204. 000 7,956. 00
39. 00000 204. 000 7,956. 00
0190 630- 00000 Fl aggi ng 600. 000 0. 000
HOUR 261. 500 6, 276. 00
24.00000 261. 500 6, 276. 00
0195 630-00001 Pilot Car Operation 240. 000 0. 000
HOUR 41. 750 2,087.50
50. 00000 41. 750 2,087.50
0200 630- 00007 Traffic Control Inspection 25. 000 0. 000
DAY 1. 000 50. 00
50. 00000 1. 000 50. 00
0205 630-00012 Traffic Control Management 20. 000 0. 000
DAY 6. 000 5, 070. 00
845. 00000 6. 000 5, 070. 00
0210 630- 80341 Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 7.000 140. 00
20. 00000 7.000 140. 00
0215 630- 80342 Construction Traffic Sign (Panel Size B) 76. 000 0. 000
EACH 21.500 645. 00
30. 00000 21.500 645. 00
0220 630- 80355 Portabl e Message Sign Panel 2. 000 0. 000
EACH 1. 000 950. 00
950. 00000 1. 000 950. 00



CONTI D C20858 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20858-BI D ESTI MATE RUN 04/ 25/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO 0001 10: 24: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80360 Drum Channel i zi ng Devi ce 80. 000 0. 000
EACH 12. 500 25.00
2. 00000 12. 500 25.00
0230 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0235 630- 80380 Traffic Cone 500. 000 0. 000
EACH 60. 000 60. 00
1. 00000 60. 000 60. 00
0240 630-80520 Mobi | e Pavenent Marking Zone 6. 000 0. 000
DAY 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70012 F/ A Asphal t Pavenent |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 0. 000
FA 1, 497. 180 1, 497.18
1. 00000 1,497. 180 1, 497.18
0265 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 3, 148. 400 3, 148. 40
1. 00000 3, 148. 400 3, 148. 40
0270 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70034 F/ A | NDI AN LANDS TAX 44, 000. 000 0. 000
FA 8,777.120 8,777.12
1. 00000 8,777.120 8,777.12



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C20858
PCN: 20858-BI D ESTI MATE RUN 04/ 25/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO 0001 10: 24: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0280 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,743,215.65$% 447,633.23 % 447, 633. 23
CURRENT AMI  $ 1,743, 215.65$% 447,633.23 % 447, 633. 23

PRQJECT TOTAL



